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**** TOTAL PROJECT COST SUMMARY **** Printed:8/16/2016 
Page 1 of 12 

PROJECT: 
PROJECT  NO: P2 xxxxxx 
LOCATION: Queens, New York 

East Rockaway Inlet to Rockaway Inlet 

This Estimate reflects the scope and schedule in report; 0 

Civil Works Work Breakdown Structure ESTIMATED COST 

WBS 
NUMBER 

A 

02 
06 
10 
11 
15 
17 
18 

01 

30 

31 

Civil Works 
Feature & Sub-Feature Description

B 

RELOCATIONS 
FISH & WILDLIFE FACILITIES 
BREAKWATER & SEAWALLS 
LEVEES & FLOODWALLS 
FLOODWAY CONTROL & DIVERSION STRUCTURE 
BEACH REPLENISHMENT 
CULTURAL RESOURCE PRESERVATION 

CONSTRUCTION ESTIMATE TOTALS: 

LANDS AND DAMAGES 

PLANNING, ENGINEERING & DESIGN 

CONSTRUCTION MANAGEMENT 

PROJECT COST TOTALS: 

COST 
  ($K)

C 

$100 
$90,800 
$38,799 

$1,096,985 
$594,713 
$401,396 
$25,000 

__________ 
$2,247,793 

$29,436 

$55,071 

$41,810 

$2,374,110 

CNTG CNTG 
  ($K)   (%)  

D E 

$54 54.1% 
$36,374 40.1% 
$10,709 27.6% 

$379,337 34.6% 
$400,777 67.4% 

$97,298 24.2% 
$10,015 40.1% 

__________ 
$934,565 

$5,887 20.0% 

$7,715 14.0% 

$5,858 14.0% 

$954,025 40.2% 

TOTAL 
  ($K) 

F 

$154 
$127,174 
$49,508 

$1,476,322 
$995,490 
$498,694 
$35,015 

____________ 
$3,182,358 

$35,323 

$62,786 

$47,668 

$3,328,135

  CHIEF, COST ENGINEERING

  PROJECT MANAGER, xxx

  CHIEF, REAL ESTATE, xxx

 CHIEF, PLANNING,xxx

 CHIEF, ENGINEERING, xxx

 CHIEF, OPERATIONS, xxx

 CHIEF, CONSTRUCTION, xxx

 CHIEF, CONTRACTING,xxx Filename: TPCS Rockaway-Jamaica Bay Alt C1.xlsx 
TPCS 
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**** TOTAL PROJECT COST SUMMARY **** 

 CHIEF,  PM-PB, xxxx


 CHIEF, DPM, xxx
 

Filename: TPCS Rockaway-Jamaica Bay Alt C1.xlsx 
TPCS 



 

 

  

      

 

 

 

**** TOTAL PROJECT COST SUMMARY **** Printed:8/16/2016 
Page 3 of 12 

**** CONTRACT C 

PROJECT: 
LOCATION: Queens, New York 
This Estimate reflects the scope and schedule in report; 

East Rockaway Inlet to Rockaway Inlet 

0 

Civil Works Work Breakdown Structure ESTIMATED COST 

WBS Civil Works 
NUMBER Feature & Sub-Feature Description

A B 
PHASE 1 or CONTRACT 1 

02 RELOCATIONS 
06 FISH & WILDLIFE FACILITIES 
10 BREAKWATER & SEAWALLS 
11 LEVEES & FLOODWALLS 
15 FLOODWAY CONTROL & DIVERSION STRUCTURE 
17 BEACH REPLENISHMENT 
18 CULTURAL RESOURCE PRESERVATION 

CONSTRUCTION ESTIMATE TOTALS: 

01 LANDS AND DAMAGES 

30 PLANNING, ENGINEERING & DESIGN 
0.3%     Project Management 
0.1%     Planning & Environmental Compliance 
0.6%     Engineering & Design 
0.1%     Reviews, ATRs, IEPRs, VE 
0.1%     Life Cycle Updates (cost, schedule, risks) 
0.1%     Contracting & Reprographics 
0.4%     Engineering During Construction 
0.3%     Planning During Construction 
0.5%     Project Operations 

31 CONSTRUCTION MANAGEMENT 
1.5%     Construction Management 
0.2%     Project Operation: 
0.2%     Project Management 

CONTRACT COST TOTALS: 

20-Jul-16 
1-Oct-15 

RISK BASED 

COST CNTG CNTG TOTAL 
  ($K)   ($K)   (%)    ($K) 

C D E F 

$100 $54 54.1% $154 
$90,800 $36,374 40.1% $127,174 
$38,799 $10,709 27.6% $49,508 

$1,096,985 $379,337 34.6% $1,476,322 
$594,713 $400,777 67.4% $995,490 
$401,396 $97,298 24.2% $498,694 
$25,000 $10,015 40.1% $35,015 

__________ __________ _________ ____________ 
$2,247,793 $934,565 41.6% $3,182,358 

$29,436 $5,887 20.0% $35,323 

$6,743 $945 14.0% $7,688 
$2,248 $315 14.0% $2,563 

$12,363 $1,732 14.0% $14,095 
$2,248 $315 14.0% $2,563 
$2,248 $315 14.0% $2,563 
$2,248 $315 14.0% $2,563 
$8,991 $1,260 14.0% $10,251 
$6,743 $945 14.0% $7,688 

$11,239 $1,575 14.0% $12,814 

$32,818 $4,598 14.0% $37,416 
$4,496 $630 14.0% $5,126 
$4,496 $630 14.0% $5,126 

$2,374,110 $954,025 $3,328,135 

Estimate Prepared: 
Effective Price Level: 

Filename: TPCS Rockaway-Jamaica Bay Alt C1.xlsx 
TPCS 



 

 

      

 

 

 

 

**** TOTAL PROJECT COST SUMMARY **** Printed:8/16/2016 
Page 4 of 12 

**** CONTRACT C 

PROJECT: 
LOCATION: Queens, New York 
This Estimate reflects the scope and schedule in report; 

East Rockaway Inlet to Rockaway Inlet 

0 

Civil Works Work Breakdown Structure ESTIMATED COST 

WBS Civil Works 
NUMBER Feature & Sub-Feature Description

A B 
PHASE 2 or CONTRACT 2 

03 RESERVOIRS 
04 DAMS 
05 LOCKS 
06 FISH & WILDLIFE FACILITIES 
07 POWER PLANT 
08 ROADS, RAILROADS & BRIDGES 
09 CHANNELS & CANALS 
10 BREAKWATER & SEAWALLS 

CONSTRUCTION ESTIMATE TOTALS: 

01 LANDS AND DAMAGES 

30 PLANNING, ENGINEERING & DESIGN 
0.3%     Project Management 
0.1%     Planning & Environmental Compliance 
0.6%     Engineering & Design 
0.1%     Reviews, ATRs, IEPRs, VE 
0.1%     Life Cycle Updates (cost, schedule, risks) 
0.1%     Contracting & Reprographics 
0.4%     Engineering During Construction 
0.3%     Planning During Construction 
0.5%     Project Operations 

31 CONSTRUCTION MANAGEMENT 
1.5%     Construction Management 
0.2%     Project Operation: 
0.2%     Project Management 

CONTRACT COST TOTALS: 

20-Jul-16 
1-Oct-15 

COST CNTG CNTG TOTAL 
  ($K)   ($K)   (%)    ($K) 

C D E F 

$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 

__________ __________ _________ ____________ 
$0 $0 0.0% $0 

$0 $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 $0 

Estimate Prepared: 
Effective Price Level: 

Filename: TPCS Rockaway-Jamaica Bay Alt C1.xlsx 
TPCS 



 

 

      

 

 

 

 

**** TOTAL PROJECT COST SUMMARY **** Printed:8/16/2016 
Page 5 of 12 

**** CONTRACT C 

PROJECT: 
LOCATION: Queens, New York 
This Estimate reflects the scope and schedule in report; 

East Rockaway Inlet to Rockaway Inlet 

0 

Civil Works Work Breakdown Structure ESTIMATED COST 

WBS Civil Works 
NUMBER Feature & Sub-Feature Description

A B 
PHASE 3 or CONTRACT 3 

03 RESERVOIRS 
04 DAMS 
05 LOCKS 
06 FISH & WILDLIFE FACILITIES 
07 POWER PLANT 
08 ROADS, RAILROADS & BRIDGES 
09 CHANNELS & CANALS 
10 BREAKWATER & SEAWALLS 

CONSTRUCTION ESTIMATE TOTALS: 

01 LANDS AND DAMAGES 

30 PLANNING, ENGINEERING & DESIGN 
0.3%     Project Management 
0.1%     Planning & Environmental Compliance 
0.6%     Engineering & Design 
0.1%     Reviews, ATRs, IEPRs, VE 
0.1%     Life Cycle Updates (cost, schedule, risks) 
0.1%     Contracting & Reprographics 
0.4%     Engineering During Construction 
0.3%     Planning During Construction 
0.5%     Project Operations 

31 CONSTRUCTION MANAGEMENT 
1.5%     Construction Management 
0.2%     Project Operation: 
0.2%     Project Management 

CONTRACT COST TOTALS: 

20-Jul-16 
1-Oct-15 

COST CNTG CNTG TOTAL 
  ($K)   ($K)   (%)    ($K) 

C D E F 

$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 

__________ __________ _________ ____________ 
$0 $0 0.0% $0 

$0 $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 $0 

Estimate Prepared: 
Effective Price Level: 

Filename: TPCS Rockaway-Jamaica Bay Alt C1.xlsx 
TPCS 



 

 
 

      

 

 

 

 

**** TOTAL PROJECT COST SUMMARY **** Printed:8/16/2016 
Page 6 of 12 

**** CONTRACT C 

PROJECT: East Rockaway Inlet to Rockaway Inlet 
LOCATION: Queens, New York 
This Estimate reflects the scope and schedule in report; 0 

Civil Works Work Breakdown Structure ESTIMATED COST 

WBS Civil Works 
NUMBER Feature & Sub-Feature Description

A B 
PHASE 4 or CONTRACT 4 

03 RESERVOIRS 
04 DAMS 
05 LOCKS 
06 FISH & WILDLIFE FACILITIES 
07 POWER PLANT 
08 ROADS, RAILROADS & BRIDGES 
09 CHANNELS & CANALS 
10 BREAKWATER & SEAWALLS 

CONSTRUCTION ESTIMATE TOTALS: 

01 LANDS AND DAMAGES 

30 PLANNING, ENGINEERING & DESIGN 
0.3%     Project Management 
0.1%     Planning & Environmental Compliance 
0.6%     Engineering & Design 
0.1%     Reviews, ATRs, IEPRs, VE 
0.1%     Life Cycle Updates (cost, schedule, risks) 
0.1%     Contracting & Reprographics 
0.4%     Engineering During Construction 
0.3%     Planning During Construction 
0.5%     Project Operations 

31 CONSTRUCTION MANAGEMENT 
1.5%     Construction Management 
0.2%     Project Operation: 
0.2%     Project Management 

CONTRACT COST TOTALS: 

20-Jul-16
 1-Oct-15 

COST CNTG CNTG TOTAL 
  ($K)   ($K)   (%)    ($K) 

C D E F 

$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 

__________ __________ _________ ____________ 
$0 $0 0.0% $0 

$0 $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 $0 

Effective Price Level: 
Estimate Prepared: 

Filename: TPCS Rockaway-Jamaica Bay Alt C1.xlsx 
TPCS 



 

 
 

      

 

 

 

 

**** TOTAL PROJECT COST SUMMARY **** Printed:8/16/2016 
Page 7 of 12 

**** CONTRACT C 

PROJECT: East Rockaway Inlet to Rockaway Inlet 
LOCATION: Queens, New York 
This Estimate reflects the scope and schedule in report; 0 

Civil Works Work Breakdown Structure ESTIMATED COST 

WBS Civil Works 
NUMBER Feature & Sub-Feature Description

A B 
PHASE 5 or CONTRACT 5 

03 RESERVOIRS 
04 DAMS 
05 LOCKS 
06 FISH & WILDLIFE FACILITIES 
07 POWER PLANT 
08 ROADS, RAILROADS & BRIDGES 
09 CHANNELS & CANALS 
10 BREAKWATER & SEAWALLS 

CONSTRUCTION ESTIMATE TOTALS: 

01 LANDS AND DAMAGES 

30 PLANNING, ENGINEERING & DESIGN 
0.3%     Project Management 
0.1%     Planning & Environmental Compliance 
0.6%     Engineering & Design 
0.1%     Reviews, ATRs, IEPRs, VE 
0.1%     Life Cycle Updates (cost, schedule, risks) 
0.1%     Contracting & Reprographics 
0.4%     Engineering During Construction 
0.3%     Planning During Construction 
0.5%     Project Operations 

31 CONSTRUCTION MANAGEMENT 
1.5%     Construction Management 
0.2%     Project Operation: 
0.2%     Project Management 

CONTRACT COST TOTALS: 

20-Jul-16
 1-Oct-15 

COST CNTG CNTG TOTAL 
  ($K)   ($K)   (%)    ($K) 

C D E F 

$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 

__________ __________ _________ ____________ 
$0 $0 0.0% $0 

$0 $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 $0 

Estimate Prepared: 
Effective Price Level: 

Filename: TPCS Rockaway-Jamaica Bay Alt C1.xlsx 
TPCS 



 

 
 

      

 

 

 

 

**** TOTAL PROJECT COST SUMMARY **** Printed:8/16/2016 
Page 8 of 12 

**** CONTRACT C 

PROJECT: East Rockaway Inlet to Rockaway Inlet 
LOCATION: Queens, New York 
This Estimate reflects the scope and schedule in report; 0 

Civil Works Work Breakdown Structure ESTIMATED COST 

WBS Civil Works 
NUMBER Feature & Sub-Feature Description

A B 
PHASE 6 or CONTRACT 6 

03 RESERVOIRS 
04 DAMS 
05 LOCKS 
06 FISH & WILDLIFE FACILITIES 
07 POWER PLANT 
08 ROADS, RAILROADS & BRIDGES 
09 CHANNELS & CANALS 
10 BREAKWATER & SEAWALLS 

CONSTRUCTION ESTIMATE TOTALS: 

01 LANDS AND DAMAGES 

30 PLANNING, ENGINEERING & DESIGN 
0.3%     Project Management 
0.1%     Planning & Environmental Compliance 
0.6%     Engineering & Design 
0.1%     Reviews, ATRs, IEPRs, VE 
0.1%     Life Cycle Updates (cost, schedule, risks) 
0.1%     Contracting & Reprographics 
0.4%     Engineering During Construction 
0.3%     Planning During Construction 
0.5%     Project Operations 

31 CONSTRUCTION MANAGEMENT 
1.5%     Construction Management 
0.2%     Project Operation: 
0.2%     Project Management 

CONTRACT COST TOTALS: 

20-Jul-16
 1-Oct-15 

COST CNTG CNTG TOTAL 
  ($K)   ($K)   (%)    ($K) 

C D E F 

$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 

__________ __________ _________ ____________ 
$0 $0 0.0% $0 

$0 $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 $0 

Estimate Prepared: 
Effective Price Level: 

Filename: TPCS Rockaway-Jamaica Bay Alt C1.xlsx 
TPCS 



 

 
 

      

 

 

 

 
                                        

**** TOTAL PROJECT COST SUMMARY **** Printed:8/16/2016 
Page 9 of 12 

**** CONTRACT C 

PROJECT: East Rockaway Inlet to Rockaway Inlet 
LOCATION: Queens, New York 
This Estimate reflects the scope and schedule in report; 0 

Civil Works Work Breakdown Structure ESTIMATED COST 

WBS Civil Works 
NUMBER Feature & Sub-Feature Description

A B 
PHASE 7 or CONTRACT 7 

03 RESERVOIRS 
04 DAMS 
05 LOCKS 
06 FISH & WILDLIFE FACILITIES 
07 POWER PLANT 
08 ROADS, RAILROADS & BRIDGES 
09 CHANNELS & CANALS 
10 BREAKWATER & SEAWALLS 

CONSTRUCTION ESTIMATE TOTALS: 

01 LANDS AND DAMAGES 

30 PLANNING, ENGINEERING & DESIGN 
0.3%     Project Management 
0.1%     Planning & Environmental Compliance 
0.6%     Engineering & Design 
0.1%     Reviews, ATRs, IEPRs, VE 
0.1%     Life Cycle Updates (cost, schedule, risks) 
0.1%     Contracting & Reprographics 
0.4%     Engineering During Construction 
0.3%     Planning During Construction 
0.5%     Project Operations 

31 CONSTRUCTION MANAGEMENT 
1.5%     Construction Management 
0.2%     Project Operation: 
0.2%     Project Management 

CONTRACT COST TOTALS: 

20-Jul-16
 1-Oct-15 

COST CNTG CNTG TOTAL 
  ($K)   ($K)   (%)    ($K) 

C D E F 

$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 

__________ __________ _________ ____________ 
$0 $0 0.0% $0 

$0 $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 $0 

Effective Price Level: 
Estimate Prepared: 

Filename: TPCS Rockaway-Jamaica Bay Alt C1.xlsx 
TPCS 



 

 
 

      

               
               
               
               
               

 

               

 

 

 

 

**** TOTAL PROJECT COST SUMMARY **** Printed:8/16/2016 
Page 10 of 12 

**** CONTRACT C 

PROJECT: East Rockaway Inlet to Rockaway Inlet 
LOCATION: Queens, New York 
This Estimate reflects the scope and schedule in report; 0 

Civil Works Work Breakdown Structure ESTIMATED COST 

WBS Civil Works 
NUMBER Feature & Sub-Feature Description

A B 
PHASE 8 or CONTRACT 8 

03 RESERVOIRS 
04 DAMS 
05 LOCKS 
06 FISH & WILDLIFE FACILITIES 
07 POWER PLANT 
08 ROADS, RAILROADS & BRIDGES 
09 CHANNELS & CANALS 
10 BREAKWATER & SEAWALLS 

CONSTRUCTION ESTIMATE TOTALS: 

01 LANDS AND DAMAGES 

30 PLANNING, ENGINEERING & DESIGN 
0.3%     Project Management 
0.1%     Planning & Environmental Compliance 
0.6%     Engineering & Design 
0.1%     Reviews, ATRs, IEPRs, VE 
0.1%     Life Cycle Updates (cost, schedule, risks) 
0.1%     Contracting & Reprographics 
0.4%     Engineering During Construction 
0.3%     Planning During Construction 
0.5%     Project Operations 

31 CONSTRUCTION MANAGEMENT 
1.5%     Construction Management 
0.2%     Project Operation: 
0.2%     Project Management 

CONTRACT COST TOTALS: 

20-Jul-16
 1-Oct-15 

COST CNTG CNTG TOTAL 
  ($K)   ($K)   (%)    ($K) 

C D E F 

$0 -$ 
$0 -$ 
$0 -$ 
$0 -$ 
$0 -$ 
$0 $0 
$0 $0 
$0 $0 

__________ __________ _________ ____________ 
$0 $0 0.0% 0 

$0 -$ 

$0 $0 0.0% 0 
$0 $0 0.0% 0 
$0 $0 0.0% 0 
$0 $0 0.0% 0 
$0 $0 0.0% $0 
$0 $0 0.0% 0 
$0 $0 0.0% 0 
$0 $0 0.0% 0 
$0 $0 0.0% 0 

$0 $0 0.0% 0 
$0 $0 0.0% 0 
$0 $0 0.0% 0 

$0 $0 0 

Estimate Prepared: 
Effective Price Level: 

**** CONTRACT C 

PROJECT: East Rockaway Inlet to Rockaway Inlet 
LOCATION: Queens, New York 
This Estimate reflects the scope and schedule in report; 0 

Filename: TPCS Rockaway-Jamaica Bay Alt C1.xlsx 
TPCS 



 
 

      

 
__________ __________ _________ ____________ 

 

 

 

Printed:8/16/2016 **** TOTAL PROJECT COST SUMMARY **** 
Page 11 of 12 

Civil Works Work Breakdown Structure ESTIMATED COST 

Effective Price Level: 
Estimate Prepared: 20-Jul-16

 1-Oct-15 

WBS 
NUMBER 

A 

03 
04 
05 
06 
07 
08 
09 
10 

Civil Works 
Feature & Sub-Feature Description

B 
PHASE 9 or CONTRACT 9 
RESERVOIRS 
DAMS 
LOCKS 
FISH & WILDLIFE FACILITIES 
POWER PLANT 
ROADS, RAILROADS & BRIDGES 
CHANNELS & CANALS 
BREAKWATER & SEAWALLS 

COST 
  ($K)

C 

CNTG 
  ($K)

D 

$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

CNTG 
  (%)  

E 

TOTAL 
  ($K) 

F 

$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

CONSTRUCTION ESTIMATE TOTALS: $0 $0 0.0% $0 

01 LANDS AND DAMAGES $0 $0 

30 PLANNING, ENGINEERING & DESIGN 
0.3%     Project Management $0 $0 0.0% $0 
0.1%     Planning & Environmental Compliance $0 $0 0.0% $0 
0.6%     Engineering & Design $0 $0 0.0% $0 
0.1%     Reviews, ATRs, IEPRs, VE $0 $0 0.0% $0 
0.1%     Life Cycle Updates (cost, schedule, risks) $0 $0 0.0% $0 
0.1%     Contracting & Reprographics $0 $0 0.0% $0 
0.4%     Engineering During Construction $0 $0 0.0% $0 
0.3%     Planning During Construction $0 $0 0.0% $0 
0.5%     Project Operations $0 $0 0.0% $0 

31 CONSTRUCTION MANAGEMENT 
1.5%     Construction Management $0 $0 0.0% $0 
0.2%     Project Operation: $0 $0 0.0% $0 
0.2%     Project Management $0 $0 0.0% $0 

CONTRACT COST TOTALS: $0 $0 $0 

Filename: TPCS Rockaway-Jamaica Bay Alt C1.xlsx 
TPCS 



 

 
 

      

 

 

 

 

**** TOTAL PROJECT COST SUMMARY **** Printed:8/16/2016 
Page 12 of 12 

**** CONTRACT C 

PROJECT: East Rockaway Inlet to Rockaway Inlet 
LOCATION: Queens, New York 
This Estimate reflects the scope and schedule in report; 0 

Civil Works Work Breakdown Structure ESTIMATED COST 

WBS Civil Works 
NUMBER Feature & Sub-Feature Description

A B 
PHASE 10 or CONTRACT 10 

03 RESERVOIRS 
04 DAMS 
05 LOCKS 
06 FISH & WILDLIFE FACILITIES 
07 POWER PLANT 
08 ROADS, RAILROADS & BRIDGES 
09 CHANNELS & CANALS 
10 BREAKWATER & SEAWALLS 

CONSTRUCTION ESTIMATE TOTALS: 

01 LANDS AND DAMAGES 

30 PLANNING, ENGINEERING & DESIGN 
0.3%     Project Management 
0.1%     Planning & Environmental Compliance 
0.6%     Engineering & Design 
0.1%     Reviews, ATRs, IEPRs, VE 
0.1%     Life Cycle Updates (cost, schedule, risks) 
0.1%     Contracting & Reprographics 
0.4%     Engineering During Construction 
0.3%     Planning During Construction 
0.5%     Project Operations 

31 CONSTRUCTION MANAGEMENT 
1.5%     Construction Management 
0.2%     Project Operation: 
0.2%     Project Management 

CONTRACT COST TOTALS: 

20-Jul-16
 1-Oct-15 

COST CNTG CNTG TOTAL 
  ($K)   ($K)   (%)    ($K) 

C D E F 

$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 
$0 $0 

__________ __________ _________ ____________ 
$0 $0 0.0% $0 

$0 $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 0.0% $0 
$0 $0 0.0% $0 
$0 $0 0.0% $0 

$0 $0 $0 

Estimate Prepared: 
Effective Price Level: 

Filename: TPCS Rockaway-Jamaica Bay Alt C1.xlsx 
TPCS 




